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Overview

Abstract: This Business Plan outlines specific goals and work items to be pursued by the
Vermont Enterprise GIS Consortium (EGC) in FY 2012 (July 2011 to July 2012). The EGC is
voluntary consortium of State government organizations focused on the management of
Vermont’s Enterprise Geographic Information System.

Background: An alliance of State government organizations convened a taskforce (Enterprise
GIS Taskforce or EGT) to prepare an Enterprise GIS Strategic Plan (herein referred to as the
‘Plan’) to efficiently and effectively expand and improve the state’s use of geospatial technology,
and to improve outreach and coordination with stakeholders outside state government. The Plan
was designed to enable faster and higher quality services, streamlined processes, and a less costly
government. The Plan is in alignment with the September 8, 2005 report of the Vermont Institute
on Government Effectiveness which concluded that modernizing both the state's information
technology (IT) and management of information technology is the key to greater efficiency and
better service in state government.

In the past, State Agencies have been largely on their own in developing in-house GIS
capabilities. Some agencies such as Transportation, Natural Resources, Agriculture, E-911, and
Commerce have developed sophisticated systems. Other agencies are making less or limited use
of GIS. The Vermont Center for Geographic Information (VCGI) develops GIS technical
guidelines, distributes GIS data to the general public, and promotes information exchange among
the agencies.

The Enterprise GIS Strategic Plan is an important part of the state’s ‘comprehensive strategy’ for
the development and use of Vermont’s Geographic Information System (VGIS)1. The VGIS
represents a broad spectrum of geospatial activities and constituencies throughout the state of
Vermont, including academic, town, regional, non-profit, state, private sector, and the general
public. The Plan articulates a strategic vision for the development and use of geospatial
technology within state government; a critical component of the VGIS.

Obijective and Scope

Objective: Further the vision and goals articulated in Vermont’s Enterprise GIS Strategic Plan
(2008A).

Scope: This 12 month Business Plan addresses a subset of items defined in Vermont’s Enterprise
GIS Strategic Plan (2008A).

1 Vermont Statute (Title 10 VSA - Chapter 8 § 121)
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The section outlines specific work items that will be addressed by the EGC in FY 2012. It also
identifies the strategic objective(s) addressed by the work item (as defined in the Vermont
Enterprise GIS Strategic Plan).

Work Item Objective?
1) Finalize data exchange, replication, and access protocols to enhance data Obijective 8
sharing/exchange between EGC member organizations. Objective 9
a) Define an Enterprise GIS Data Warehouse architecture that dovetails with the Objective 10
existing or new VGIS Data Warehouse architecture. Objective 12
b) Further enable direct access to the Enterprise GIS Data Warehouse for EGC
members. This includes the ability of EGC members to connect to certain
ArcSDE instances (eg: GDB_ANR on ANR’s data server) within GovNet.
2) Pursue the establishment of a GIS “career ladder” for State government Objective 15
employees.
a) Work with the Vermont Department of Human Resources, agency human
resource departments and the Summit Center to create a GIS career ladder
and expand the current GIS-specific positions in the state classification
system.
3) Maintain and enhance the EGC’s SharePoint website (GeoPoint GIS Portal) All Objectives by
enhancing
communication
and information
sharing
4) Annual review of Strategic Plan. Modify as needed. Objective 2
Objective 3
5) Drafta FY 2013 Business Plan. Objective 2
Objective 3
6) Refine and enhance Enterprise geocoding services Objective 4
a) Add zip code information to E911 ESITE geocode service to enhance match
rate.
b) Evaluate the potential of integrating E911’s geocoding services more directly
into the Enterprise geocoding suite.
¢) Make additional tuning adjustments (eg: town name aliases, street name
aliases) to enhance match-rate performance.
d) Evaluate the potential of developing “address validation” services to help
validate addresses at the point of entry (data entry).
7) Develop Enterprise basemap "street and hydro" cache to dovetail with exising VT Objective 4
imagery caches.
8) Evaluate potential sharing of hardware & software costs associated with the Objective 4
deployment and use of ESRI’'s ArcGIS Server product. Pursue this via the EGC
ArcGIS Server Workgroup.
9) Draft recommendation to the SharePoint Governance Board regarding the Objective 4
deployment and use of “mapping” web parts.
10) Improve awareness of EGC efforts through enhanced marketing and outreach. Objective 5, 6,
a) Reach out to new State CIO. and 7

2 Refer to Vermont’s Enterprise GIS Strategic Plan (2008A) for details.
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b) Submit annual report to DIl newsletter and State CIO.
c) Target specific stakeholders within state government such as management,
GIS professionals, and IT staff.

11) Determine if a standing EGC subcommittee should be setup to handle VCGI Objective 9 and
Imagery Program issues and requests. 10

12) Work with VCGI to craft a response to the VT Legislature's request to report " on Objective 4, 7,
methods to reduce and prevent duplication of services and activities across state and 13
government with regard to mapping services and other geographic data
resources."

Assumptions

1. EGC participants are willing to attend meetings and contribute toward completing the work
items and deliverables identified in this Business Plan.

2. Continuing support from the Office of the Chief Information Officer (CIO) and Department of
Information and Innovation (DII).

Risks

Risks are characteristics, circumstances, or features of the EGC’s working environment that may
have an adverse effect on this Business Plan or the quality of its deliverables. Known risks are
included below.

Risk Area Level Risk Plan
(H/M/L)
Lack of support and resources for the M ¢ Leverage existing resources.
implementation of this Business Plan o Clear and effective communication strategy.

Organizational Roles

Members of the EGC will have a role to play in the implementation of this business plan. EGC
members will be asked to attend all regularly scheduled EGC meetings and contribute (in
whatever fashion they can) toward completion of the work items and deliverables outlined in the
FY 2012 Business Plan.
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